

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj& Rural Development Department - Vizianagaram District-
PMGSY Phase X – Package No. AP 20 XA 14 "Road from Deruwada –Goipaka
R&B road to Babbidi" - Extension of Agreement Time up to 31-05-2016 for a
period of (364) days without imposing penalty – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.1125

Dated:09 .12.2015.

Read the following:-

1.GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.

2. From the E-in-C., PR., Hyd., Lr.No.W2/DEE-I/AP 20
XA 14/Babbidi/VZNM, dt.03.09.2015.

--00--

ORDER :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31-05-2016 for a period of (364) days without imposing penalty as delay was not attributed to contractor in respect of work "Road from Deruwada – Goipaka R&B road to Babbidi of Vizianagaram District" under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Vizianagaram District.

Copy to:

PS to Minister (PR,RWS&NREGS)

PS to Prl.Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.